"Congratulations to CE/Generation, his team for achieving milestone of Rotor Lowering of unit No.3. Inspite of Covid Pandemic situation, dedication & spirited commitments towards duties has shown that BBMB shall achieve more milestones in the times to come. It is expected that the work of Generator alignment along with other parallel works to make Generator shaft ready for coupling with turbine shaft will be done with same pace and dedication.

Kudos to the entire team."
Sir,
Thanks for acknowledging the work of Generation Wing inspite of trying Covid times. This has been possible due to your inspirational leadership and guidance to Generation Wing for which we are ever grateful to your goodself.

I on behalf of Generation Administration assure you that we shall continue to work as team for early commissioning of Unit 3 (4th Unit) & completion of RM&U work (Unit 1 i.e. 5th Unit ) before the end of next calendar year 2021 on best efforts basis.

Regardings:-
BS Sabherwal
Chief Engineer/Generation.
Subject:- Renovation, Modernization and Uprating of machines of Bhakra Left Bank Power House- Rotor Lowering of Unit No. 3 (4th Unit under RM&U) on 29.07.2020 thereof.

In this context, it is submitted that Rotor Lowering of Unit No. 3 (4th Unit under RM&U) has been completed successfully on 29.07.2020 (Pictures attached as Annexure). Now, generator alignment along with other parallel work of Generator shall be completed by M/s Andritz Hydro. Accordingly, generator shaft shall be ready for coupling with turbine shaft before 20th August 2020 tentatively.

But for carrying out the coupling of generator and turbine shaft, the requirement of Japanese Engineers of M/s Hitachi is mandatory at site. As and when the Japanese Engineers reach at site, the approximate time required for commissioning of Unit No. 3 shall be 3 months. At present, due to COVID-19 pandemic, the requisite permissions for foreign nationals to enter India are on hold. But if everything goes well related to COVID-19 issue, then the arrival of the Japanese Engineers can be expected by the end of August 2020 tentatively and further commissioning of Unit No. 3 can be expected at the earliest.

This is for your information and further necessary action please.

Dy. Chief Engineer,
Bhakra Power Houses Circle,
BBMB (PW), Nangal.

Chief Engineer/Generation,
BBMB (PW), Nangal.
BHAKRA LEFT BANK POWER HOUSE
LOWERING DOWN ROTOR
UNIT #3
29.07.2020