



**BHAKRA BEAS MANAGEMENT BOARD**  
Chief Engineer, Bhakra Dam,  
(Irrigation Wing), Nangal Township  
Phone No. 01887-223001, Fax No. 01887-223801  
email: cebhd@bbmb.nic.in



क्रमांक 4806 /बीबीएमबी/कार्य/650/08 दिनांक: 17/3/2025

सेवा में

ई.डी.पी./एसएसएम,  
कंप्यूटर सैल, भाखड़ा ब्यास प्रबन्ध बोर्ड,  
चण्डीगढ़।

विषय:-

Posting of details on award of tenders/contracts on website/bulletins-Monthly return for the month of January, 2025.

संदर्भ:-

इस कार्यालय के पत्र क्रमांक 2508/बीबीएमबी/2-बीडी/650/08 दिनांक 06.02.2025 के अनुक्रम में।

उपर्युक्त विषय पर इस प्रशासन की 01/2025 की सूचना निर्धारित प्रोफोर्मा में भरकर वैबसाईट/बुलेटिन में डालने के लिए प्रस्तुत है जी।

1. नंगल यान्त्रिक परिमण्डल, नंगल : अनुलग्नक - 'क'
2. भाखड़ा बांध परिमण्डल, नंगल : अनुलग्नक - 'ख'

संलग्न/उक्त

उप मुख्य अभियन्ता/मुख्यालय,  
कृते: मुख्य अभियन्ता, भाखड़ा बाँध,  
बीबीएमबी, नंगल।

Agtes 1  
19/3/25

Kahil  
19/03/25

Posting of details on award of tenders/contracts on website/bulletins monthly Return for the Month of JANUARY, 2025

Sr No	Tender/Supply order No.	Name of executing/procurement offices	Name of Work	Name of Contractor/supplier	Date of award	Awarded Amount	Whether Ltd./open press/single tender	Date of start of work/supply as per contract	Date of completion of work/supply as per contract	Date of actual completion of work/supply	Progress in % age	Final value of work done/supply Rs.	Awarding authority	Remarks
Nangal Electrical Division, Nangal														
1	Work Order No. GEMC-5116877052	Sub Divisional Officer, Bhakra	Supply, Erection, Testing and Commissioning of one No.liquid cooled silent Trolley mounted (62.5 KVA Capacity) DG set at Bhakra Dam in place of Two Nos. liquid cooled silent DG sets one No.(62.5 KVA capacity) at RL-1700 left side and another 20 KVA capacity at EL-1225 right side at Bhakra Dam	M/s United Construction Corporation, Jaipur, Odisa	11/9/2024	5205530/-	BoQ through GeM	11/9/2024	56 Days	-	-	-	Chief Engineer, Bhakra Dam, Nangal letter No.17506/280/86/PR/5-BD/Works dated 05/09/2024	Work order cancelled vide CE, Bh. Dam, Ngl letter No. 476 dt. 08/01/25
2	Work order No. 47/265 dt. 18/12/2024	Sub Divisional Officer, Bhakra Electrical Sub Division, Bhakra	Removal of Trash from Gobind Sagar Lake upstream Bhakra Dam	M/s Vaspal Ketwal S/o Sh. Shibu Ram, VPO- Makri, Teshil - Shri Naina Devi ji, Distt. Bilaspur (HP)	18/12/2024	344000/-	Through NIT	18/12/2024	120 Days	-	-	-	Chief Engineer, Bhakra Dam, Nangal letter No.23680-82/BBMB/2-BD/E-23/2024-25 dated 11/12/2024	work in progress
3	work Agreement No.4 dt. 28/01/25	Sub Divisional Officer, Bhakra Electrical Sub Division, Bhakra	Letter of First Award Contract for supply of plant and Equipment for "Development of 3100 KW grid connected Roof Top Solar Power project at Nangal Township (Location) BBMB" as per bidding documents No.NVVN/C&M/RE-324/2024-25 dated 22/10/2024 and read in conjunction with corrigendum No.01 & Clarifications.	M/s Multi Infrastructure and Engg. Pvt. Ltd. House No. 262, Sector-9A, Gurugram, Haryana-122001	28/01/2025	88722217/-	Through GePNIC	28/01/2025	04 months	-	-	-	Secy. BBMB, Chandigarh letter No. 25839-43/B-1547/PC/WT M/2024/4-P dt. 24/12/2024	work in progress

4	work Agreement No.5 dt. 28/01/25	Sub Divisional Officer, Bhakra Electrical Sub Division, Bhakra	Letter of second Award Contract for providing all services i.e. Inland Transportation for delivery at site, Inland Transit Insurance, Unloading, Storage, Handling at site, installation (Including Civil, Structural Steel work & allied work, if application), insurance covers other than Inland Transit Insurance Testing and Commissioning and conducting Guarantee tests in respect of all the equipment supplied under the 'First Contract No. 05 dated 28/01/025 and other services as per Bidding NO. NVN/C&M/RE-324/2024-25 dt. 22/10/2024 and read in conjunction with its corrigendum No. 01 & clarifications.	M/s Multi Infrastructure and Engg. Pvt. Ltd. House No. 262, Sector-9A, Gurugram, Haryana-122001	28/0/2025	10958593/-	Through GePNIC	28/01/2025	04 Months	-	-	Secy. BBMB, Chanfdigarh letter No. 25839-43/B-1547/PC/WT MI/2024/4-P dt. 24/12/2024	work in progress
5	work Agreement No.6 dt. 28/01/25	Sub Divisional Officer, Bhakra Electrical Sub Division, Bhakra	Letter if third Award Contract for providing Fove(S) uear Operation * Maintenance * Maintenance (O&M) from the date of successful completion of commissioning for 3100 KW Grid connected roof top solar power prokect at Nangal(Location) BBMB" as per scope defined in the bidding doucuments No. NVV/C&M/RE-324/2024-25 dated 22/10/2024 and read in conjunction with its corrigendum No.01 & clarifications	M/s Multi Infrastructure and Engg. Pvt. Ltd. House No. 262, Sector-9A, Gurugram, Haryana-122001	28/0/2025	6218259/-	Through GePNIC	28/01/2025	04 Months	-	-	Secy. BBMB, Chanfdigarh letter No. 25839-43/B-1547/PC/WT MI/2024/4-P dt. 24/12/2024	work in progress
Bhakra Mechanical Division, Nangal													
1	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
Workshop Division, Nagal													
1	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

17/01/25  
अधीक्षक अभियन्ता,  
नंगल यान्त्रिक परिमण्डल,  
बीबीएमबी, नंगल टाऊनशिप  
24/12/24  
07/02/2025

Detail of tender Published during the month of January-2025 in respect of Bhakra Dam Circle, Nangal Township.

Tender No.	Item nature of work	Mode of tender enquiry	Date of Publication of NIT	Type of Bidding	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos & names of parties	Whether contract awarded	Contract No. & date/W.O. No.	Name of Contractor	Value of contract (in Lakh)	Scheduled date of completion of supplies.
1	Providing boundary wall and CC 1:3:6 pavement road around Kotla store of Kotla Sub Division, Kotla.	e-tender	15.06.2024	e-tender	15.07.2024	6	1. The Dassgrain Co-op L&C society limited, Vill-Dassgrain, Tehsil Anandpur Sahib, Distt. Ropar(Pb.) 2. Sh. Rajat Soni, Vill Mazra Tapprian Nangli, Tehsil Nangal, Distt. Ropar (Pb) 3. The Gag Co-Op L&C Society, Village Gag, Tehsil Sri Anadpur Sahib Distt. Ropar (Pb). 4. Sh. Subash Chand, Contractor, # 122, Killan Area, Nangal, Distt.- Ropar. 5. Sh. Havir Singh, # VPO Kotla Power House Tehsil Anandpur Sahib, Distt. Ropar (Pb). 6. M/s Chechi Construction Co., Chechi Tower, Bhaddi Road Balachour, Distt. Nawanshahar (Pb) 7. Sh. Amandeep Kalia, Village Dolowal PO. Kotla Power House Distt. Ropar (Pb). 8. Sh. Satish Kumar, Ward No. 4, Village Bharollan Khurd, Tehsil and Distt: Una (HP). 9. M/s ABC Construction, VPO Dehlan, Tehsil & Distt: Una (HP)	M/s ABC Construction, VPO Dehlan, Tehsil & Distt. Una (HP)	Yes	Agreement date 17.01.2025	Sh. Havir Singh VPO Kotla, Power House, Teh. Anandpur Sahib, Distt. Ropar (Pb)	22.26/- Lakh (Award amount is Rs. 15.72/- Lakh)	6 Month
NIT-213/BDD	Study and drawing for construction of High Level Single Lane RCC bridge 90m+effective span (c/c of bearing) at RD 200m over Barmala Khadd on Nangal Bhakra Road, Tehsil Nangal Distt. Ropar (Pb) .	e-tender	09.07.2024	Single	08.08.2024	4	1. Sh. Abhishek Dhiman S/O OP Dhiman, (HP) 2. M/s Aoucb Real Infra, Shed No. 23-24 Sectr-F, Sabwar Riad, Indore MP. 3. M/s KNG Tech, 28A/11, Ground Floor, Near IIT Gate, New Delhi. 4. Techspecific, Structural Consultants, Plot No. 307 Mohali		Agreement dated 16.12.2024	M/s KNG Tech, 28A/11, Ground Floor, Near IIT Gate, New Delhi	8.96		
493/CMD/NIT-488	Supplying of plants & earthen pots for use in BBMB Colony, Sector 35-B & Sector 36-A & B, Chandigarh.	Offline	16.10.2024	Single	18.11.2024	3	1. M/s Bagia Nursery, I.T Park Light Point Manimajra, Chandigarh. 2. M/s Prakriti land scapes, H. No. 4020, Sector 46-D, Chandigarh. 3. M/s Rakesh Kumar Cont. Mehal Mubarak Colony, Gali No. 2 Sangrur.		W. O. No. 493/CMD dt. 01.01.2025	M/s Prakriti Land scapes, H. No. 4020, Sector 46-D, Chandigarh.	1.87	1 Month	
494/CMD/NIT-495	Repair and maintenance of damaged clay brick tiles, frosted glass, Main Door etc. of Rest House BBMB Colony, Sector 35-B, Chandigarh.	Offline	18.11.2024	Single	02.01.2025	3	1. M/s Kuber Construction, 1st Floor, Opp. Main gate, Ranbir Collage, Sangrur. 2. M/s Mahesh Kumar Singla, 24-A, Ragbir Marg, Near 22 No. Phatak, Patiala.. 3. M/s Reliable Engineers, #468, Sector 10, Ambala City.		W. O. No. 494/CMD dt. 29.01.2025	M/s Kuber Construction, 1st Floor, Opp. Main gate, Ranbir Collage, Sangrur.	1.42	1 Month	

Supernumerary Engineer  
Bhakra Dam Circle, BEMB  
Nangal  
10/13