

Monthly Return in respect of ongoing contracts with award value more than Rs. 2 Lacs for the month of Nov 2016

S. no	Tender/ Supply Order No.	Name of the Executing/ Procurement office	Name of the Work	Name of Contractor /Supplier	Date of Award	Awarded Amount (Rs.)	Whether Ltd./Open Press/Single Tender	Date of Start of Work/supply as per contract	Date of completion of work/supply as per contract	Progress in %age	Final value of work done/supply Rs.	Awarding Authority	Remarks
1.	Purchase order no. 223/BBMB/DPR/PLC/P-28 dated 31.03.16	PLC Cell O/O Director Power Regulation	Procurement of 2nos. Standalone (4 command) digital protection coupler (Ganguwal-Dhulkote)	M/s Siemens Ltd, Chandigarh	31.03.16	446584.0	Open	02.06.2016	Material has been commissioned.	100% approx.	---	CE/SO	
2.	Purchase order no. 224/BBMB/DPR/PLC/P-23 dated 04.05.16	PLC Cell O/O Director Power Regulation	Design, manufacture, testing at manufacturer's works before dispatch & delivery of Solid Polythene Insulated, Polythene Sheathed Underground Armoured Jelly filled telephone cables at various sites of BBMB Stations.	M/s UM CABLES LTD., New Delhi	04.05.16	1166478.0	Open	07.07.2016	Material has been reached at site	100%	----	MLPC	

DD/PLC